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Grant Number:
B-08-DN-21-0001

Grantee Name:
Kentucky

LOCCS Authorized Amount:
$37,408,788.00

Estimated PI/RL Funds:
$4,521,086.31

Obligation Date: Award Date:
03/26/2009

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$41,929,874.31

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Restoration of original action plan information for HUD field office information:
Disaster Damage:
Action Plan Updates
At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several financial
changes in allocation of funds to subgrantees, as follows:
• City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will complete two
foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial amendment
to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one additional unit;
and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable to implement
its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds to Eligible
Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The remaining $17,200 in
project funds will be allocated to DLG's Eligible Use E - public services for counseling.
• Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new construction of
eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All properties are
foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation office's
requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district. The project was
originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be realized as there
will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that is also
foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic elements are
preserved.
• City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual amounts
contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer reqiring Section
106 adherence to the foreclosed properties that have been acquired.
• Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-

Active

QPR Contact:Grant Status:
Travis Weber

Grant Award Amount:
$37,408,788.00
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B-0000-
09N-025<25% (changed to <50%).
• Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
• Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities -- Eligible Use
E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wr

Areas of Greatest Need:

gt;
under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to households with
incomes at or below 50% of area median.
• Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to acquire
vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned housing and
requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the low-income
set-aside (excluding administrative funds).
• Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time the
activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
• Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B. The
organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is a judicial
foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE, the units had
significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the number of
units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded 100% within
the low-income set-aside.
The changes above bring Kentucky's current allocation of funds by eligible use to:
Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended. DLG is
following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and outreach occurring,
and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near April 1, 2010,
DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite obligation/expenditure, or
reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state, the time
period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant deferred
maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring them up to
code and marketable condition.
Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-income set-aside
funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank project
structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition (LFUCG had
rgnallmtdiscoe tbihe,frelsdrsea

Areas of Greatest Need:

oerties). DLG expects LFUCG to more quickly obligate funds as a result of this
change.
Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG anticipates
some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by all partners by
4/230/10.
Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible Uses A and D
into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been acquired, which
will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within this eligible
use will count toward the state's low-income set-aside.

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation. A minor
amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households who do not
ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via funding
agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP Eligible Use
E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be replaced with
project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is negotiating the
purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift funds from
Eligible Use B to E; and Lexington-Fayette Landbank.
Recovery Needs:
NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
www.dlg.ky.gov
NSP Contact Person: Lynn Travis Litrell
Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
Telephone:502/573-2382 / Fax: 502/573-1519
Email: lynn.littrell@ky.gov
This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky. The Action
Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive $37,408,788 from
the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The NSP funds
were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the grants are to
be considered Community Development Block Grant funds (CDBG).
NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be distributed to the
areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l

Areas of Greatest Need:

/gt,
a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.
The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or families with
incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to purchase or
redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent of AMI.
The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing Corporation (KHC)
according to the proposed timeline:
PROPOSED NSP TIMELINE
• November 12, 2008 Public Notice published and posted to DLG and KHC websites
• November 28, 2008 Public Comment Period ends
• December 1, 2008 DLG submits substantial amendment to HUD
• Mid-December, 2008 DLG issues RFP and conducts training session
• Mid-January, 2009 Deadline for submittal of response to the RFP
Tentative Dates:
• 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by 1/30/10;
• 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by 4/30/10;
• 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by 6/15/10.
A. Areas of Greatest Need
Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The Louisville MSA
has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the Kentucky Office of the
Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial Amendment to
the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse areas with
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different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a mortgage in
default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts. Once the
foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed property and
offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by the court, the
clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must be
completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the appraised value, the
borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/p

Areas of Greatest Need:

gt;
,
borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with the lawsuit
initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can vary depending
upon the specific property involved in the foreclosure process.
There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since January 2006
through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household Estimates, there are
1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since 2006. The
percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott County.
HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
• Unemployment rate
• The average housing sales price decline
• High cost loan rate
• Predicted 18 month underlying foreclosure rate; and
• Vacant Housing units for 90 days.
This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to produce a risk
score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county hatebepoieariksorfrfutue
foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to effectively
measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky utilized the
2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by HUD to
determine the areas of greatest need. The following formula was constructed to determine a community needs score for each county:
A X 35 + C X 35 + E X 30
__ __ ___
B D F
_________________________________
N
A = number of foreclosed properties in a county
B = highest number of foreclosures in any county (Jefferson County)
C = foreclosure rate for a county
D = highest foreclosure rate for any county (Gallatin County)
E = risk score for a county
F = highest risk score for any county (several counties tied)
N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30 percent weight
towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state. Although
there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have been identified
as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
are those:
• With the greatest percentage of home foreclosures
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Areas of Greatest Need:

ll; With the highest percentage of homes financed by a subprime mortgage related loan (high cost loans, ARM&rsquos, etc.)
• Identified as likely to face a significant rise in the rate of home foreclosures
Applicants proposing to address multiple counties will have the community needs score determined by averaging the community needs scores
from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or scope of the
proposal depending upon need and capacity to utilize NSP funds.
B. Distribution and Uses of Funds
Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry Act
(HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in
the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the NSP statute,
but the grantee may also consider other need categories.
The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of Kentucky will target
the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty percent of the
applicant&rsquos total score.
The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50 percent of area
median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those seeking funds
to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of funds, separate
proposals will be required.
There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are encouraged to target
their proposed activities to address the community&rsquos greatest needs.
1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-equity loans
for low-and-moderate income homebuyers.
2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
• Acquisition, rehabilitation, and resale to first time homebuyers
• Acquisition, rehabilitation, and rental properties:
i. Lease-Purchase Agreements
ii. Rent to income eligible families as affordable rental units
3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
een foeclosedupon.
p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in accordance with
NP requirmes.

Areas of Greatest Need:

/p>
• The actual service area benefiting from a land bank must be determined by the grantee.
• Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d) regarding
clearance of blighted structures only.
5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te redevelopmentofemolsheoracntproprtie.&sp;ost my
inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling beneficiaries
are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership assistance.
• New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
• May include the redevelopment of property to be used as affordable rental housing.
• Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may include:
1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local administration)
as defined at 24 CFR 570.205 and 206.
• The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



funds.
• Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that nonprofit
developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in combination, 15% of
the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the administration of the
NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible basis for
determining developer/administrative fees.
2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not count as
general administration and planning costs.
• The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig actions
necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation and application
process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of units that will be
produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees regarding NSP
requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
http://www.hud.gov/nsp.
Eligible Applicants and Amount of Grant Funds
All local governments in theCommonwlh of

Areas of Greatest Need:

entucky are eligible to apply for NSP funding. This includes communities that are eligible for
the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits, housing
authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the following
HUDDG plas ancertiicatin reqiremets:
• aiousiPla
Minriusind Wowndusiness Enterprises Plan
• Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
1. Project Narrative
2. Community Needs
3. Program Delivery
1. Program Design
2. Partnerships
3. Ready to Proceed
4. Administration and Capacity
• <$15,000 5 years
• $15,000-$40,000 10 years
• Above $40,000 15 years
• New Construction or Acquisition of New Construction Unit 20 years
• <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
years
• $15,000-$40,000 10 years
• Above $40,000 &nbp; 15 years
• New Construction or Acquisition of New Construction Unit 20 years
• The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably expected to be
demolished or converted as a direct result of NSP-assisted activities.
• The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area median
income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (inluding a proposed time schedule for commencement and completion).
• The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs Score: Appendix A)
of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria identified in
Appendix C.
The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding request based
upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial award of NSP
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funds, DLG reserves the right to initiate a second round of funding using the RFP process.
Selection Criteria and Priorities
The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP funds in a
community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky to
<&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in a/p>/p&
ffectiveand effiient manner.
Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of a

Areas of Greatest Need:

/p>
community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added together,
then totaled along with the community needs score:
The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a subrecipient based upon
the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the Commonwealth of
Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill the
performance standards necessary to meet program requirements.
High Performing Grantees
HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos substantial amendment
and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered obligated, the
State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this HUD directive,
the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially behind the
benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds to high
performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
C. Defnitionandescrpto
Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben made by the
property owner for at least 90 days, and the property has been vacant for at least 90 days.
Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is complete, and
after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer in lieu
of foreclosure, in accordance with state or local law.
Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential property that is
established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble, temporarily manage,
and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban property.
(1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
Kentucky Revised Statutes (KRS) 99.705 Definitions.
Unless the context othewise requres:
<>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or parcelf ground
ia predominatly bulpneighborhod:
<&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a public nuisance
inacordae with a ci

Areas of Greatest Need:

y of any class, or in counties containing a city of the first class or consolidated local government, with the housing,
building, plumbing, fire, or related codes;
(b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not limited to
abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
(c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the housing code
of a city or county containing a city of the first class or consolidated local government, has been designated by the department responsible for
enforcement of the code as unfit for human habitation;
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(d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
(e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use;
(f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for rodents or
other vermin; or
(g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the time constraints
placed upon the owner by the appropriate code enforcement agency.
(2) Definition of &ldquoaffordable rents.&rdquo
The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD Fair Market
Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
http://www.uduse.org/dataets/fmr.html
(3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or redevelopment
of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not exceed 120
percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the 50
percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50 percent of
AMI/p>
for the duration of the period of affordability.
All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the following
requirements:
HOMEBUYER
NSP Subsidy Per Unit Affordability Period
While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than the minimum
listed here to ensure that the properties remain affordable for as long as possible.
RENTAL
NSP Assitance Pernit Affordabiity Peiod
income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
aare of ths provision wen proposgrntl housing ativities.</>,
Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or deed</>
&

Areas of Greatest Need:

t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP funds is subject to
change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the HUD website
for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich will be posted on
the Department for Local Government&rsquos website with other NSP publications and materials.
(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for rehabilitation,
the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or reconstructed units
must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits built prior
t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly encouraged to
incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units where feasible.
D. Low Income Targeting
Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income.
TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to purhasand redevelp
abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The State is
particularly encouraging applications that target special needs populations or veterans.
All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
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The county
income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25 percent of
NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or households that
meet the 50 percent of area median income criteria.
E. Acquisitions & Relocation
Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area median income).
If so, include:
The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor low-
andmoerate-
ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0 aforable
housingunits for lwand-moderate, and middle income
households, not to exceed 120 percent of area median income.
The Commonwealthfentucky

Areas of Greatest Need:

xpctsto make approximately 70 households available for low-income households, not to exceed 50
percent of area median income.
All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the applicants seeking
NSP funds to accomplish any of the above mentioned activities from above.
F. Public Comment
The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the Consolidated
Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on the DLG
website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons registered for
that service. The public comment period will end on November 28, 2008.
G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
EligiblAcivity4 CFR 570.26.
(3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as defined in the NSP
Notice, (&le 120% of area median income).
(4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties, including
soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
(6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
(7) Total Budget: To be determned after RFPs are received.
(8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
40601&bsp; Subrecipients will be determined after RFPs are reviewed.
(9) Projected Start Date: March 1, 2009
(10) Projected End Date: February 28, 2013
(11) Specific Activity Requirements: none
G. NSP Information By Activity
(1) Activity Name: Purchase and Rehabilitation
(2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n) direct
homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties.
(HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
NSP Notice, (&le 120% of area median income).
(4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed upon, inrder
o sell, rent, oredevelosuch homes anproperties.
(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPsre
recivednd NSP fundsare awarded./p>
(7) Total Budge: To be determineafter RFPs arereceived.</>
(8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
40601 Subrecipients will be determined after RFPs are reviewed.
(9) Projected Start Date: March 1, 2009
(0Projectedn

Areas of Greatest Need:

Date: February 28, 2013
(11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value. Applicants are
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strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that address housing
safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs mayincludenergy
efficienand consevatin iprovments or provde a reneable energy sorce
1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
&nbp;
p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
(3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
NSP Notice, (&le 120% of area median income).
(4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen abandoned or
foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPs are
received and NSP funds are awarded.
(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
(7) Total Budget: To be determined after RFPs are reviewed.
(8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
40601 Subrecipients will be determined after RFPs are reviewed.
(9) Projected Start Date: March 1, 2009
(10) Projected End Date: Land banked properties may not be held more than 10 years.
(11) Specific Activity Requirements: none
G. NSP Information By Activity
(1) Activity Name: Demolition
(2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
NSP Notice, (&le 120% of area median income).
(4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
(5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs are
received and NSP funds are awarded.
(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
(7) Total Budet: to be detemined after RFPsare reviewd.
(8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
(9) Projected Start Date: March 1, 2009
(10) Projected End Date: February 28, 2013
(11Specific Activity Rquirements: none/p>
>G. NSP Inforation By Activity
(1) Activty Name: Redevelopent
(2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
improvements, (e) public services for (i) relocation an() dict homewnrhi

Areas of Greatest Need:

assstance.
(3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the NSP Notic,
(&ap;le120%ofarea medin income). <>
(4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
(5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPs are
received and NSP funds are awarded.
(6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340 Frankfort,
KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
(9) Projected Start Date: March 1, 2009
(10) Projected End Date: February 28, 2013
(11) Specific Activity Requirements: none
> G. NSP Information By Activity
(1) Activity Name: Administration
(2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
NSP Notice(&le 120% of area median income).
(4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project administration
(5) Location Description: To be determined after RFPs are received.
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(6) Performance Measures: N/A
(7) Total Budget: $3,740,878
(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
40601 Subrecipients will be determined afer RFPs are reviewed.
(9) Projected Start Date: March 1, 2009
(10) Projected End Date: February 28, 2013
(11) Specific Activity Requirements: none
Certifications
(1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct an analysis to
identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any impediments
identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
(2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure forms, if
required by that part.
(3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
accordance with applicable HUD regulations and other program requirements.
(4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46), and

Areas of Greatest Need:

/p>
implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program published by HUD.
(6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and iplemeting
regulatins at 24FR par135.
(7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the requirements
ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
(8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy) that has been
approved by HUD.
(9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of 2008 by
using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
(10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to it will be
used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
(11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG funds, including
Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in part with NSP
funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the public
improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by moderate-income
(but not low-income) families, an assessment or charge may be made against the property with respect to the public improvements financed
by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
(12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive force by law
enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a policy of
enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the subject of such
non-violent civil rights demonstrations within its jurisdiction.
(13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the Civil Rights
Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
(14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof part 35,
subpartsA,B, J,K,and Rof thistitle.
(15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
_________________________________ _____________
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Tony Wilder Date
Commissioner, Department for Local Government
Title

Distribution and and Uses of Funds:

11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan amendment to establish NSP revolving loan funds (RLF) to
reprogram the repayments received from completed NSP-1 and NSP-3 activities. The Commonwealth received NSP funding through the U.S.
Department of Housing and Urban Development (HUD) and the funds were administered through the Office of Federal Grants in the Kentucky
Department for Local Government (DLG). DLG received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the
Housing and Economic Recovery Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million,
through the Dodd-Frank Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are
defined as program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible NSP activity
that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for continued use in carrying out NSP-
eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and these repayments of program income will
replenish the NSP RLF accounts to be dispersed in perpetuity.
 
DLG will establish an RLF for each of the following NSP activities:
 ·                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income
homebuyers.
 ·                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.
 ·                      Eligible Use E:  Redevelop demolished or vacant properties.
 
The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP funding round
from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3 to ensure funds generated
continue to be used in accordance with their respective program rules.  DLG will make every effort to keep relending the RLF proceeds.  NSP
grantees returning more than a nominal amount of interest will likely be cause for future HUD monitoring as interest generated is an indication
that the revolving funds are not being used.  Interest paid by borrowers is program income and will be deposited into a revolving fund to be
reused.  DLG retains the option to reprogram non-revolving RLF balances to another NSP RLF account to ensure the timely use of t

Distribution and and Uses of Funds:

e funds.
 
At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating an ongoing
source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-only activities as provided
for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not be drawn prior to using the remaining
NSP-1 or NSP-3 lines of credit except when the draw request usage matches those specified by the RLF account.
 
Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and NSP-3 funds
remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will update future action plans to
outline their strategy for future RLF capitalization. Future targeting of NSP program income into specific Eligible Uses will be based on current
RLF balances for available funds, identified need, capacity of potential partners, and DLG’s goals as established within the Strategic Plan.
 
The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other federal
requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP; funds cannot be used
for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds will need to be committed to projects
benefitting households at or below 50 percent of area median income.  DLG will utilize the existing Kentucky Neighborhood Stabilization
ProgramProgrammatic Guidelines, including underwriting and property standards, energy and green building standards, and eligible
administration and developer fee requirements.  DLG staff will administer the RLF funding including project selection and long-term
compliance reviews.  Repayments to a revolving fund are NSP program income and subject to all CDBG and NSP statutory and regulatory
requirements, regardless of the amount of times the funds revolve. DLG may combine NSP-1 and NSP3 program income in a project if the
project is able to meet the requirements of all both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a
loan.  The rate and term will be set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and
NSP statutory and regulatory requirements, regardless of the amount of times the funds revolve.
 
DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential eligible uses of the
NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for compliance, and oversight of applicable
other federal requirements.
  
PUBLIC COMMENT
 On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed NSP-1 and
NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of largest
distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and public
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omment period to all Kentucky NSP partners.
 
Several agencies provided written comment to DLG on the Commonwealth’s proposed amendment, as follows:
 
Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was very
beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving loan fund to
continue these activities would be a tremendous help to our region in continuing our efforts to assist in the development of new housing in the
region.
 
We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the NSP program.
 
 
Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
Late comment, I'm afraid, but I would still like to take a stance.
 
In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab program.
Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st time homeowner. It's sad
to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any major work. These folks can ill afford to
pay the large sums needed for this kind of work but might be able to afford a small, zero or low interest rate loan.
 
We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a neighborhood or
community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing stock & improvement to the lives
of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am quite bullish on the capabilities of these
organizations statewide. I firmly believe that Habitats and other experienced housing providers could be good stewards of RF's, utilized just for
homeowner rehab. If set up well, these local RF's could preserve housing for decades to come and make a huge impact.
 
Thanks for reviewing my 2-cents worth.
 
 
Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland Heights project
would be a permitted use.
 
Did I miss something?
 
DLG Response:
We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we have
discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.  Either way it will
work, however if you see where an area would need to be strengthened please let me know.  That is why we want people's comments.
Thanks for looking over it,
Travis
 
 
Maurice Denton, DF Investment Group, via phone 05/21/15
Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis Weber) called Mr.
Denton on June 2, 2015 to answer any additi

Distribution and and Uses of Funds:

onal questions he had and also provided Mr. Denton with the information about the RLF guidelines being available to view at the DLG office
during normal business hours until June 4.
----------------------------------------------
10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
-----------------------------------------------
09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation for each
activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now permitted to rent no
more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-eligible lease-purchase households,
and sell at least 1/3 (14 units) to income-eligible homeownership households.
Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and no more than
10 percent of total project funds retained as admin.
------------------------------------------------
06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50 percent AMI
households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds and program income funds
received and disbursed.
------------------------------------------------
01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or from various
activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
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$0.00

N/A

$35,613,229.02

$5,749,484.72

$30,887.27

$30,887.27

Total Obligated

$4,521,086.31

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$48,475,392.50

$0.00 $4,521,086.31

Match Contributed

     Program Funds Drawdown

To Date

$40,148,160.11

$41,926,065.50

$41,926,065.50

Overall

Program Income Received

$0.00

$0.00

activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income received/disbursed.
--------------------------------------------
10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:

01/28/14:  No change.
--------------------------------------------
10/22/12: No change.
-------------------------------------------
Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:
Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee
Fee basis x .15% = allowable developer fee.
The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.
To address this, DLG is revising its calculation of developer fee as follows:
Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.
DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

$30,887.27 $40,134,315.33Total Funds Drawdown
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The Kentucky NSP staff continues to monitor the progress made in the construction, marketing and sales of units by
its NSP-1 partners.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$3,099,822.36

$0.00

To Date

Limit on Public Services

$5,749,484.72

0.00%
0.00%

Overall Benefit Percentage (Projected)

$3,099,822.36

Requirement

Limit on State Admin $0.00

$27,200.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $15,619,697.90

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP-A-0000, Financing mechanisms $0.00 $2,656,040.19 $2,151,555.91

NSP-ADM-0000, Administrative fees $27,946.27 $4,192,987.43 $2,697,004.13

NSP-B-0000, Acquisition/Rehabilitation $2,941.00 $14,760,465.44 $13,527,926.65

NSP-C-0001, Land banking-Acquisition $0.00 $1,987,447.87 $1,577,554.16

NSP-D-0000, Demolition $0.00 $51,716.00 $23,171.19

NSP-E-0000, Redevelopment $0.00 $18,277,408.57 $15,636,016.98
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Activities

NSP-A-0000 / Financing mechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,450.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$699,450.00

$0.00

$0.00

$0.00

$699,450.00

$699,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-00R2-12N-025/CVC rental

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$27,965.28

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

Direct ( HouseHold )

$699,450.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Community Ventures Corporation (Funding Agreement 012N-025) completed the purchase of Hartford Place Apartments, a
multi-family complex on Martha Ct., Lexington.  CVC has completed the HQS improvements for occupied units with inspections
and acceptance by KHC.  NSP funds were utilized by CVC to assist with the acquisition financing of the foreclosed property. 
Work is continuing on remaining vacant units with inspections prior to occupancy.  Beacon(management company) is approving
the clients to make sure they meet 120 AMI.  As of

Activity Progress Narrative:

Finance mechanism - CVC / R2 - rentalActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$699,450.00$0.00Community Ventures Corp.

$0.00     Program Funds Drawdown $671,484.72
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12/31/15) all units (49 untits) have met HQS inspection.  There is a rehab unit coming up that will have to be inspected before
anyone moves into the unit.   Currently the project has 1 vacant unit with a lease and 2 vacant units without a lease.  Income
Statement of 12-31-16 shows Net Income from Operations of $4,501.62.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-perm finance (rental only) $700,785.00

NeighborWorks America $300,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

4/1# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Housing Units 0

49/49# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/0 6/49 40/49# of Households 0 0 100.00

0 34/0 6/49 40/49# Renter Households 0 0 100.00

NSP-ADM-0000 / Administrative feesProject # / Title:

Grantee Activity Number: NSP-ADM-0000-09N-019
Admin-local-PennyrileActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$70,873.50

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$70,873.50

$0.00

$0.00

$0.00

$70,873.50

$67,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$67,941.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

.
Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

10 homes have been purchased and rehabbed for home ownership. 7 of these houses have sold to NSP income-eligible
homeowners. There has been new interest in 1 of the 3 remaining properties. There is currently and offer to purchase 1 of the
homes and is currently under review. Sale of homes is expected by the end of the grant extension (February 2016) but will
depend on market trends and availability of eligible applicants. The Kentucky NSP staff provide T/A during the month of March
2016 has been working with Pennyrile staff on alternate plan.

Activity Progress Narrative:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$67,941.00$0.00Pennyrile Housing

$0.00     Program Funds Drawdown $67,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,318.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$76,318.00

$0.00

$0.00

$0.00

$76,318.00

$76,318.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-031

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$9,034.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$76,318.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

.
Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

All originally-funded units are complete and have been occupied for nearly 2 years. The Commonwealth provided additional
funds for the new construction of 3 LEEDS silver-certified rental units. Construction is complete and occupied. The final energy
auditor completed all testing for Silver LEEDS certification.

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$76,318.00$0.00Henderson Housing Authority

$0.00     Program Funds Drawdown $67,284.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,621.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$55,621.00

$0.00

$0.00

$0.00

$55,621.00

$55,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-037

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$55,621.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Original project scope is complete with all units constructed and rented to households with incomes below 50 percent AMI. The
project came in approximately $70,000 under budget, so those funds were utilized to land bank 4 additional properties for future
development. 1 property has been conveyed to Habitat for Humanity, with deed restriction to ensure affordability.

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$55,621.00$0.00Newport MIllennium Housing Corp. III

$0.00     Program Funds Drawdown $55,621.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,709.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$60,709.00

$0.00

$0.00

$0.00

$60,709.00

$60,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-038

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$4,490.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$60,709.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs.  

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$60,709.00$0.00Ludlow, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $56,219.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

$0.00

$0.00

$0.00

$148,000.00

$148,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-044

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$148,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership acquired a total of 41 properties under NSP. 8 scattered-site single family homes and 33 newly
constructed single-family homes have been developed. With the guidance and routine monitoring by the Kentucky NSP team,
this project is beginning to wrap-up.

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$148,000.00$0.00Housing Partnership, The

$0.00     Program Funds Drawdown $148,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,535.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$90,535.00

$0.00

$1,077.00

$0.00

$90,535.00

$41,612.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-052

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$1,077.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

 (  )

$41,612.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro contracted with a developer to construct 9 homes for sale and/or lease-purchase in the Boxelder Crossing
neighborhood. Housing Partnership Inc. (HPI) has sold three units to eligible homeowners, since the certificate of occupancy
was pulled late 2012.Two units are under lease-purchase agreements, one unit is being marketed with three additional units
under contract. Metro has scheduled regular meetings with HPI for updates.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$41,612.00$0.00Louisville Metro

$0.00     Program Funds Drawdown $40,535.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,726,519.17

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,726,519.17

$0.00

$0.00

$0.00

$2,726,519.17

$1,723,408.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-DLG

$27,946.27

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$338,171.39

$0.00

N/A

03/26/2013

$0.00

To Date

12/01/2008

 (  )

$1,709,563.60

Total Funds Expended

Responsible Organization:

$27,946.27

Administration Under Way

Activity Description:

Administrative and planning costs – For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Kentucky NSP staff continues to provide technical assistance to housing partners and conducts overall program management
and oversight.

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$1,723,408.35$27,946.27Commonwealth of KY-Dept. for Local Govt

$27,946.27     Program Funds Drawdown $1,371,392.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,788.00

N/A Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$12,788.00

$0.00

$0.00

$0.00

$12,788.00

$12,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-11N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$1,074.00

$0.00

N/A

04/01/2013

$0.00

To Date

04/01/2011

 (  )

$12,788.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

This project is funded through Round II funds. The Housing Authority of Bowling Green acquired and rehabbed 3 properties and
newly-constructed 2 NHBA silver-certified homes. All homes have now sold. Because the project came-in under budget, the
Housing Authority of Bowling Green is currently building another units within the Max Hampton area.

Activity Progress Narrative:

HABG RII - adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$12,788.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,714.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$35,500.00

$35,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-025

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$1,775.00

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

 (  )

$35,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

This project is funded through Round II funds. CVC received loan funds under Eligible Use A, which were used for a portion of
the acquisition cost of a foreclosed-upon multifamily development. 43 of the units are occupied, 5 units are leased, 1 unit is
offline while undergoing rehab.

Activity Progress Narrative:

Admin/local - CVC R2Activity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$35,500.00$0.00Community Ventures Corp.

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,725.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-14N-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family
dwellings total.

Location Description:

City of Owensboro, Ky.

This project is funded through Round II funds. The City of Owensboro has 2 foreclosed properties and cleared the properties for
redevelopment. The city has completed lot surveys and is currently working on home plans and specifications for each lot. The
City hopes to begin construction on the two homes within the next 90 days.

Activity Progress Narrative:

NSP-ADM-00R2-002/OwensboroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00City of Owensboro

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-B-0000 / Acquisition/RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,049,241.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources $1,049,241.00

$0.00

$0.00

$1,049,241.00

$1,033,615.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019

$2,941.00

$391,113.70

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$7,475.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$1,033,615.04

Total Funds Expended

Responsible Organization:

$2,941.00

Rehabilitation/reconstruction of residential structures Under Way

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,033,615.04$2,941.00Pennyrile Housing

$2,941.00     Program Funds Drawdown $1,026,140.04
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Match Contributed $377,663.69$0.00

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken
out by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be
permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

test

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

1/1#Energy Star Replacement 0

5/1#Replaced thermostats 0

11/1#Light Fixtures (indoors) replaced 0

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

5/5#Sites re-used 0

9/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,125.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$166,125.00

$0.00

$48,148.33

$0.00

$166,125.00

$166,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019/LI

$0.00

$39,786.54

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$7,457.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$166,125.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken out
by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be permanently
invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation sold 7 home under this activity. This activity remains open in the event another home is sold.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$166,125.00$0.00Pennyrile Housing

$0.00     Program Funds Drawdown $158,668.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

0/1#Energy Star Replacement 0

0/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

1/1#Light Fixtures (indoors) replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,714.39

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$138,714.39

$0.00

$0.00

$0.00

$138,714.39

$138,714.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-031/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$14,045.39

$0.00

N/A

03/26/2013

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$138,714.39

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.

Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Six total units – 1 new construction, 5 rehab units. All units are occupied.

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$138,714.39$0.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $124,669.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/6 0/0 4/6# of Households 0 0 100.00

0 4/6 0/0 4/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,709.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$472,709.00

$0.00

$0.00

$0.00

$472,709.00

$472,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038

$0.00

$619.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$40,202.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$472,709.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken
out by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be
permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow acquired and rehabbed 3 units under this activity. 2 of these units have already closed. The last unit was
sold to Habitat for Humanity, who is working to identify an eligible household.

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$472,709.00$0.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $432,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,580.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$342,580.00

$0.00

$100,382.57

$0.00

$342,580.00

$342,580.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038/LI

$0.00

$89,803.64

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$51,175.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$342,580.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken out
by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be permanently
invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow acquired and rehabbed 1 unit under this activity, which was sold to an eligible household.

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$342,580.00$0.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $291,405.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$903,738.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$903,738.00

$0.00

$152,372.02

$0.00

$903,738.00

$822,592.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044

$0.00

$132,119.77

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$32,986.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$908,339.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken
out by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be
permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

As of March 31, 2016 16 of the NSP Homes in Sunset has been sold.   15 homes/patio homes are leased and 2 patio homes 
(2519 EK and 2504 EK) are under contract.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$822,592.70$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $875,353.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

Subtotal Match Sources

2/6# of Properties 0

2/1#Energy Star Replacement 0

2/1#Additional Attic/Roof Insulation 0

0/1#High efficiency heating plants 0

2/1#Replaced thermostats 0

2/1#Replaced hot water heaters 0

2/1#Clothes washers replaced 0

2/1#Dishwashers replaced 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/6 2/6# of Households 0 0 100.00

0 0/0 2/6 2/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,137.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$197,137.00

$0.00

$0.00

$0.00

$197,137.00

$197,137.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$19,110.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$197,137.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B – Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for
acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with
incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim financing will be taken out
by the homebuyers’ first mortgage; funds must be returned to DLG as program income. A portion of NSP may be permanently
invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent) loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership has acquired and rehabbed 8 units under this activity. All 8 homes are now occupied by income-
eligible households. 

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$197,137.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $178,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

Subtotal Match Sources

0/3# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/3 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$222,542.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$10,902.19

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct ( HouseHold )

$222,542.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

This project is funded out of Round II funds. The Housing Authority of Bowling Green has acquired, rehabbed and sold 1 single
family home. Because the project came-in under budget, the Housing Authority of Bowling Green is currently building another
unit within the Max Hampton area.

Activity Progress Narrative:

HABG R2 2012-HOActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$222,542.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $211,639.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$64,695.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004 /LI

$0.00

$59,287.58

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$676.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

This project is funded out of Round II funds. The Housing Authority of Bowling Green has acquired and rehabbed 2 single
family homes. Both homes have sold.

Activity Progress Narrative:

B-HABG R2 2012/HO - LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$150,000.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $149,324.00

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/1#Light Fixtures (indoors) replaced 0

1/1#Light  fixtures (outdoors) 0

1/1#Refrigerators replaced 0

1/1#Dishwashers replaced 0

2/1#Low flow toilets 0

2/1#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

NSP-C-0001 / Land banking-AcquisitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NSP-C-0000-09N-052

Activitiy Category:

03/26/201306/01/2009

Area (  )

Responsible Organization:

Land Banking - Acquisition (NSP Only) Under Way

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition
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Overall

$1,628,222.14

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,628,222.14

$0.00

$0.00

$0.00

$1,628,222.14

$1,330,378.23

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

$93,575.00

$0.00

N/A

$0.00

To Date

$1,330,378.23

Total Funds Expended $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro Government currently has 34 properties as part of its Boxelder Crossing NSP land bank. 29 of these properties
have been replatted and Louisville Metro has completed a market study indicating best use for project area. The Boxelder
project is surrounded by several large vacant/boarded multi-family properties in which Louisville Metro is currently purchasing
or obtaining thru foreclosure. The area has shown improvements over the last 2 years but continues to be stagnant due to the
area stigmatism. Louisville Metro has obtained an appraisal for three lots to be sold to Louisville Habitat for Humanity for
current market value. Habitat is estimating construction and occupancy to take 9-15 months. Metro is still targeting other
properties in the neighborhood that can be land banked with Metro Land Bank Authority for acquisition, and future development
to compliment and protect the current revitalization investments in the neighborhood.

Activity Progress Narrative:

$1,330,378.23$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $1,236,803.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-E-0000 / RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,522,062.07

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources $2,522,062.07

$0.00

$2,522,062.07

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment
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Match Contributed $0.00

$0.00

$2,522,062.10

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $167,364.00

$0.00

$2,522,062.07

Total Funds Expended $0.00

Activity Description:

Eligible Use E – Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new
construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/lease-purchase clients/renters of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

As of March 31, 2016 16 of the NSP Homes in Sunset has been sold.   15 homes/patio homes are leased and 2 patio homes 
(2519 EK and 2504 EK) are under contract.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$2,522,062.10$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/25# of Housing Units 0

1/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/25 1/25# of Households 0 0 100.00

0 0/0 1/18 1/18# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $2,354,698.07
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,469,787.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,469,787.00

$0.00

$0.00

$0.00

$1,469,787.00

$1,465,185.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$150,301.05

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$1,465,185.27

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of single family homes on foreclosed subdivision lots.  Homes will be sold, lease-purchase or rented to
eligible purchasers/lease-purchase clients/renters.

Location Description:

Louisville, KY

The Housing Partnership developed 10 single-family lease-purchase units in the Fawn Lakes subdivision. All 10 properties are
occupied by eligible lease-purchase households.

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,465,185.27$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/1#Low flow toilets 0

$0.00     Program Funds Drawdown $1,314,884.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,562,417.86

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,562,417.86

$0.00

$0.00

$0.00

$1,562,417.86

$1,509,169.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$413,914.86

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct ( HouseHold )

$1,509,169.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Housing Partnership Inc. (HPI) has sold three units to eligible homeowners. Metro processed payment for the 1/3 development
fee due to HPI, and closing costs, for new home-owner, veteran Mr. Ed Dowlen. Two homebuyers entered into purchase
contracts on two NSP homes, 3440 and 3431 Boxelder Rd. Underwriting for these homebuyers is currently underway. Two
units are under lease-purchase agreements which expire December 2016. Ms. Oldham, resident of 3407 Boxelder Rd, is
enrolled in the home-buyer counseling program and is working to be ready by the December 2016 deadline. Ms. Ditto, resident
of 3409 Boxelder Rd, has not yet enrolled in counseling. The two remaining units are being marketed.

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,509,169.00$0.00Louisville Metro

$0.00     Program Funds Drawdown $1,095,254.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/24 0/24# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$421,100.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$421,100.00

$0.00

$0.00

$0.00

$421,100.00

$414,491.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$414,491.66

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Louisville Metro Government contracted with a developer to construct single-family homeownership units under this activity. 2
of these units are occupied by eligible lease-purchase clients, 1 has been sold to a household below 50 percent AMI and 1 is
under contract.

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$414,491.66$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $414,491.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,449.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$125,449.00

$0.00

$73,935.00

$0.00

$125,449.00

$125,449.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-11N-004/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

06/30/2012

Direct ( HouseHold )

$125,449.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of one single family dwelling meeting the NAHB LEEDS Silver Certification; unit being built on vacant lot
donated by the City of Bowling Green.

Location Description:

Warren County, Ky., in previously-targeted Max Hampton neighborhood.

The Housing Authority of Bowling Green has constructed 2 NHBA silver-certified single-family homes. Both of these homes
have sold.

Activity Progress Narrative:

NSP-E HABG Round II LEEDS/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$125,449.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/1#Low flow toilets 0

2/1#Low flow showerheads 0

$0.00     Program Funds Drawdown $125,449.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Units with bus/rail access 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$35,092.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct ( HouseHold )

$260,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

Construction scope was bid out in November and awarded in December. Construction has been completed. Both homes are
NHBA Silver certified.  Both homes have been sold.  We are waiting on the City of BG to deed us a lot in Lee Square for our
final home. 

Activity Progress Narrative:

HABG 2012 HO/R2Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$260,000.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $224,908.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$2,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-14N-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

01/01/2014

Direct ( HouseHold )

$2,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

City of Owensboro, Kentucky

Location Description:

City of Owensboro, Kentucky

The City has two properties listed below that it has obtained through foreclosure proceedings and demolished existing unsafe
homes that were located on the properties. The properties: 1020 East 20th Street and 2604 Cravens Avenue. The City
has received final home plans and will bid according to procurement procedures.

Activity Progress Narrative:

NSP-E-00R2-14N-OwensboroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,200.00$0.00City of Owensboro

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 2
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